
Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday
Owner Percentage done

Meetings All
Client Meeting All 100%
Project learning All 100%
Brain Storming All 100%

Wiki Page Tyler
Continuous 

improvement
Material research All 100%
Snapshot 1 All 100%
Design Review All 100%
Prototype All 100%
Order Parts Larry 95%
Machine Shop Titus, Larry, Bahram 100%
LabVIEW Tyler , Kevin 15%
SnapShot 2 All

Owner Percentage done Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday
Meetings All
LabVIEW Tyler, Kevin
Machine Shop Titus, Larry, Bahram

Wiki Page Tyler
Continuous 

improvement
SolidWorks Titus, Larry, Bahram
Building All
Testing All

Owner Percentage Done Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday
Meetings All
Testing
SnapShot 3
Real Test
SnapShot 4

Weeks Starting Date 8/20/2018 to 8/24/2018 8/27/2018 to 8/31/2018 9/3/2018 to 9/7/2018

10/1/2018 to 10/5/2018

Team: Titus Hansen, Kevin Brewer, Bahram Sobbi, Larry Schwab

June
6/11/2018 to 6/15/2018 6/18/2018 to6/22/2018 6/25/2018 to 6/29/2018

Year

* every week has a meeting at 11:00am Wednesday to refine and go over past present and future changes

10/8/2018 to 10/12/2018 10/15/2018 to 1019/2018

Year
Months

Weeks Starting Date
Section Three: 

Validation 

Days of the week

Section One: 
Project Learning and Design

* every week has a meeting at 11:00am Wednesday to refine and go over past present and future changes

Months
Week

The Autoclave Experts

Section Two: 
Prototyping and Validation

Year
Months August



Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday

Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday

Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday Monday Tuesday

9/17/2018 to 9/21/2018 9/24/2018 to 9/28/20189/3/2018 to 9/7/2018 9/10/2018 to 9/14/2018

11/5/2018 to 11/9/2018

The Autoclave Experts

7/9/2018 to 7/13/2018 7/16/2018 to 7/20/20186/25/2018 to 6/29/2018 7/2/2018 to 7/6/2018

* every week has a meeting at 11:00am Wednesday to refine and go over past present and future changes

* every week has a meeting at 11:00am Wednesday to refine and go over past present and future changes

10/15/2018 to 1019/2018

The Autoclave Experts
2018

10/29/2018 to 11/2/2018
October

11/12/2018 to 11/16/201810/22/2018 to 10/26/2018

2018
July

* every week has a meeting at 11:00am Wednesday to refine and go over past present and future changes

The Autoclave Experts
2018

September



Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday

Wednesday Thursday Friday Monday Tuesday Wednesday Thursday Friday

23-Jul 7/30/2018 to 8/3/2018

November
11/12/2018 to 11/16/2018 11/19/2018 11/23/2018



Monday Tuesday Wednesday Thursday Friday Monday Tuesday WednesdayThursday Friday Monday Tuesday WednesdayThursday Friday
11/26/2018 11/30/2018 12/3/2018 to 12/7/2018 12/10/2018 to 12/14/2018

December


